
To: Stephanie Vaughn/R2/USEPA/US@EPA[] 
Cc: "Doug Simmons" [doug.simmons@aecom.com]; Sharon Budney" 
[BudneySL@cdm.com]; Willard Potter" [otto@demaximis.com] 
From: "Robert Law" 
Sent: Thur 9/6/2012 11:08:56 AM 
Subject: Daily Status Report for Tuesday and Wednesday September 4th and 5th 

Daily Status Report for Tuesday, September 4, 2012 and Wednesday, September 5, 2012 

style="text-decoration: underline"> 

Work Completed Today: 

On Tuesday September 4, 2012 GBA remobilized the multi beam crew and launched Sea Fix at the 
Elizabeth City Marina. 

On September 5, 2012 GBA performed multi beam survey operations in sections 803, 804, and 805 
(RM 3.2- 4.0) and in the middle of section 806 down river of the Jackson Street Bridge (RM 4.0- 4.4). 

The attached coverage plot (KMZ) file shows the extent of the survey performed today. 

Work Planned for Tomorrow:style="text-decoration: underline"> 

GBA is needed to perform a final after dredge survey at the NY Cruise Terminal on the Hudson River on 
Thursday morning. At the completion of that survey, GBA will return to the site and resume multi beam 
survey operations. 

GBA plans to mobilize the single beam survey crew next week or possibly sooner if the weekend weather 
permits. 

Deviations from the QAPP: 

None noted. 
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Health and Safety Issues: 

None noted. 
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